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DEL 2

6.	Preparatory works – rigging and operation

The preparatory works and continual mobilisation 
and operation are important for safe and efficient 
production when the actual tunnelling work is to be 
carried out. This involves:

•	 preparing a remobilisation plan and site layout 
plan

•	 preparing a work schedule
•	 securing the areas for third parties
•	 establishing a workshop
•	 establishing an access control system
•	 establishing communications systems
•	 preparing contingency plans
•	 establishing a tunnel water treatment plant 
•	 preparing plans for and establishing ventilation, 

pump lines, lighting
•	 establishing power and water supply to the tun-

nelling jumbo

These tasks will be discussed in more detail under 
the respective work activities in chapter 7.

6.1.	 High-voltage and other electrical works 

Requirements

High-voltage installations:
Installations with a nominal voltage higher than 
1000V alternating voltage or higher than 1500V 
direct-current voltage.

Low-voltage installations:
Installations with voltage of up to 1000V alternating 
voltage or up to 1500V direct-current voltage.

Qualification requirements:
Workers involved in the design and maintenance of 
electrical installations must have a relevant electrical 
trade certificate (license).

Project design and execution:
Electrical installations shall be designed, executed 
and maintained so as to ensure that they perform 
their intended function without posing a hazard to 
life, health or material assets.

The contractor responsible for the electrical instal-
lations shall meet the requirements given in the 

Regulations on electrical enterprises and the quali-
fication requirements for work related to electrical 
installations and equipment.

Special risk factors

These may include:
•	 short circuits because of technical faults
•	 collisions into installations and cables
•	 damage to cables when unreeling/reeling
•	 earth faults
•	 damage to cables during behind-face work, 

finishing works and in particular bolt drilling for 
water and frost protection

•	 rockfalls on installations and cables
•	 dust, water and exhaust gases

Measures
•	 Installations that carry high voltage must be 

labelled “High voltage – danger to life”, whilst 
low-voltage installations shall be marked with 
nominal voltage.

•	 Installations shall be protected by earth fault 
protection with trip settings.

•	 Transformers must be suitably located so that 
they do not cause a major danger in the event 
of fire.

•	 Transformers must not be located too close to 
rescue containers or objects that represent a 
fire hazard.

•	 All cables and electrical installations must be 
suspended so as to prevent damage during ordi-
nary tunnelling operations.

•	 Cables and installations must be protected from 
mechanical stress with protective pipes or other 
durable protection.

•	 Work on or close to electrical installations shall 
be carried out as per the safety regulations for 
electrical installations and be risk-assessed in 
accordance with these regulations.

•	 Frequent and planned cleaning of electrical 
installations.

General measures for parallel electrical installations

These measures may include:
•	 instructing persons who are familiar with the 

risk factors
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•	 allowing only qualified persons to work with 
electricity

•	 designing electrical installations 
•	 protecting installations from collision by correct 

placement, physical barriers and reflectors
•	 providing lighting on transformer stations and 

cable reels

Tel: +47 76 11 57 00 / www.lns.no

Rock solid - from pole to pole
LNS delivers total contracting to the entire world in its business areas. We focus on developing our expertise and we are at 
the forefront of new technology to ensure effi cient and profi table operations. LNS is at the cutting edge of Norwegian tunnel 
and mining technology internationally. Our most important resource is our competent, committed employees, who satisfy 
our clients every day by solving the tasks in hand. In the LNS group, there is also a strong focus on health, safety and 
the environment (HSE). 

The LNS group provides the following products and services:
•  Tunnels and rock chambers
•  Road building
•  Mining contracts
•  Rubin mining

•  Rock support and injection
•  Earthworks
•  Concrete production
•  Production of modules and wood elements

vizuelli.no

•	 establishing good grounding
•	 keeping cabinet doors closed and locked
•	 shielding installations from water leaks
•	 mounting strain reliever on the cable to the 

jumbo and establishing good routines for han-
dling it (laying it to the side, checking the 
residual current device RCD)
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7.	 Work activities

This chapter describes the different activities 
involved in underground works.

7.1.	 Tunnel entrance – initial approach
The tunnel entrance must be planned and con-
structed on the basis of the local conditions and the 
contract. In the planning phase, when positioning 
the entrance, it is essential to map and assess con-
ditions in the surrounding environment (buildings, 
wells) and the geological conditions, and determine 
whether there is sufficient rock cover. In addition, 
every effort shall be made to ensure that the tunnel 
entrance face is as perpendicular as possible to the 
tunnelling direction.

Furthermore, it is imperative to assess the need for 
inspection, preliminary investigations and support of 
the area above the entrance to protect against fall-
ing rocks, rockslides and collapse.

The first round is normally split into pilot heading, 
bottom heading and top heading, with a length of 

up to three metres. Usually two three-metre long 
pilot rounds are blasted putting the pilot head-
ing ahead (if shorter rounds are blasted, the time 
interval between them should not be too long). 
This is repeated at least twice with a new single 
row of holes with spiling bolts. Based on geological 
conditions, it is determined whether stitch drilling 
is appropriate. If it is decided that this method is 
suitable for contour drilling, holes are drilled 35 cm 
apart from centre to centre and every other hole is 
loaded with contour explosive (pipe charge).

If another contractor has carried out the preparatory 
works in connection with establishing a cutting/tun-
nel entrance, they must hand over blasting plans, 
blasting round reports and drilling logs in order to 
pass on information about how the work has been 
done, and what explosives and detonators have 
been used.

Typical features Challenges Important to remember

Tunnel entrance must be 
planned and constructed 
on the basis of local 
conditions. 
Geological conditions 
and adequate rock cover 
are key factors.

•	 Falling rock, rock-
slides and collapse

•	 Secure area above entrance. Scaling, bolting, 
wire mesh and straps

•	 Rockfall netting, landslide control wall and 
sprayed concrete may be relevant safety 
measures

•	 Drilling on explosives 
(especially in invert 
from bench drilling)

•	 Check entrance face and floor for remaining 
explosives

•	 Check blasting round report/drilling log for 
rounds in cutting

•	 Flyrock from blasting •	 Each round must be covered with blasting 
mats with good overlap

•	 Consider stitching the mats together; build-
ing rock banks in front of the mats is a good 
measure

•	 Crush hazard •	 Avoid presence in danger zones and blind 
zones around machines with moving compo-
nents or machines in motion

Table 7: Tunnel entrance
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Measures
•	 Review of blasting round plans for blasting of 

the cutting, especially if this has been done by 
another contractor or before workers with tun-
nel competence were present on the site.

•	 Prepare a blasting round plan for entrance 
rounds (containing drilling, charging and deto-
nation plans).

•	 Prepare a blasting plan for the entrance rounds 
that comprises covering, warning and posting 
plans.

•	 Secure the entrance face (and any cutting in 
towards the entrance). Determine the scope of 
necessary support with bolts, bars, wire mesh, 
strips and sprayed concrete on the basis of 
geology/rock conditions. It is usual to install 
double spiling bolts around the tunnel contour 
in the opening round(s). Spiling is usually done 
using 6-8-metre long, 32-mm diameter rebars 
that are grouted. The bolts are spaced at about 
80 cm from centre to centre in the innermost 
row and at about 90 cm from centre to centre in 
the outermost row when the distance between 

the rows is about 50-80 cm. The bolts in the 
two rows are staggered so that a bolt in second 
row comes between the bolts in the first row. 
Rock straps are placed between the rows, and 
the holes are grouted. To compensate for lack 
of abutment on the air side of the spiling, it is 
important to ensure that the cooperating arch 
does not fall out. This is normally done using 
four-metre long cross-bolts (ca. 45° radially 
upwards or outwards) with centre-to-centre 
spacing of 1.5-2 metres.

•	 Each round must be covered with blasting mats 
that are suspended from bolts across the tunnel 
profile. The mats must cover the whole round 
and have a good overlap. Consider the need 
to stitch the mats together depending on the 
surroundings. Building rock banks in front of 
the mats (not on top of) is a good measure.  It 
may also be sensible to have additional mats on 
mobile units.

See also measures under section 7.3.1 Blasthole 
drilling.

Illustration 2: Entrance (Photo: Hæhre Entreprenør)
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Table 8: Long-hole drilling

Table 9: Core drilling

7.2.	 Work ahead of the tunnel work face
Works ahead of the work face as discussed here 
include drilling probe holes, control holes and grout 
holes, core drilling and grouting. These are activities 
whose purpose is to gather information about the 
rock conditions ahead of the face or render the rock 

impervious to water ahead of the face. The person-
nel involved in this work are located at the face, and 
the safety risks they may encounter are in general 
the same as those involved in work at the face (see 
section. 7.3), although there are also some special 
risk elements ahead of the face.

Typical features Challenges Important to remember

•	 With extension rods using a 
drilling jumbo to investigate 
conditions ahead of the face

•	 Rockfall from tunnel crown •	 Rock support work shall be 
carried out before the start 
of drilling

•	 All bolts shall be grouted 
before injection work starts

•	 On the basis of identified 
risks, risk assessment and 
instructions from the jumbo 
manufacturer, a horizontal 
and vertical plane shall be 
defined which indicate the 
limits of the danger zone

•	 The rods must be extended •	 Proximity to rotating 
components

•	 Noise
•	 Presence between booms
•	 Handling of heavy drill rods
•	 Travel along tunnel floor
•	 Spray from flushing water
•	 Splinters from collaring and 

possible failure of drill string

•	 Use of automatic rod han-
dling is recommended

Typical features Challenges Important to remember

•	 Drilling done with separate 
core drilling rig to extract 
drill cores for analysis and 
documentation of the rock 
conditions ahead of the work 
face

•	 Performed from the face or 
a niche

•	 Often performed by a 
subcontractor

•	 Secured and orderly rigging 
area

•	 Lighting of rigging area
•	 Ventilation that ensures air 

quality at the face
•	 Communication with other 

activities in the tunnel

7.2.1.	 General considerations
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Typical features Challenges Important to remember

•	 Rockfalls of varying sizes •	 If grouting material flows into 
the fracture plane that lies 
parallel to the established 
rock cavern, the pressure 
could open new fractures, 
resulting in decreased rock 
stability - at worst, such frac-
tures could cause rockfall

•	 It is recommended that 
sprayed concrete be applied 
prior to start of grouting work

•	 Observe rock cavern to check 
whether grouting material 
exits behind the face; check 
whether cracks arise in the 
rock or sprayed concrete

•	 Packer and injection rods are 
pushed out of holes

•	 The packer may be placed in 
poor rock

•	 The hole can be “lubricated” 
by grout before the packer is 
placed

•	 The packer may have a 
wrong diameter

•	 The packer may be of too 
low a pressure rating

•	 The packer may be inad-
equately tightened because 
of poor threads

•	 The packer may be inade-
quately tightened because of 
inadequate make-up torque

•	 Packer and outer injection 
pipe do not match

•	 Rods shall be secured to pre-
vent them from coming out of 
the hole - they can be secured 
to the face by bolts or by 
chains between the rods

•	 Air pockets under high pres-
sure can occur in grouting 
holes and can result in the 
injection rod being ejected 
from the hole if the grip 
between packer and bore-
hole fails

•	 Grout spill •	 Spill from worn couplings, 
hoses or taps

•	 Spill from couplings under 
pressure during connection

•	 Spill from taps
•	 Spill from mixer vessels
•	 Spill as a result of 

misunderstandings

•	 Rout spill is a frequently 
occurring incident during 
grouting

•	 Sealed safety goggles shall 
be prescribed, and there shall 
be easy access to eyewash at 
the workplace

•	 Product data sheets must be 
readily accessible

•	 Communications system 
integrated in helmets would 
facilitate communication at 
the face

•	 Placement of packers •	 Poor rock conditions/high 
static water pressure

•	 Grout steel pipes in the injec-
tion hole prior to drilling long 
holes (better anchoring of 
packers)

Table 10: Grouting work
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Special risk factors
Rod change during long-hole boring can be carried 
out both mechanically and manually. Mechanical 
rod change is recommended. Manual rod change 
requires thorough risk assessment, and measures 
in the form of, for example, work procedures so as 
to ensure the personnel handling the drill rods are 
not exposed to unacceptable risk. The following is a 
non-exhaustive list of special risk factors:

•	 rockfall from the tunnel crown, walls or work face
•	 crush hazard between booms
•	 risk of tripping on coarse rubble when moving 

between booms
•	 proximity to rotating drill rods
•	 handling heavy drill rods
•	 spray from water flushing
•	 rockfall and rock splinters from collar area
•	 communication with drill operator and person-

nel at the drill string

Measures
Rock support of tunnel crown and walls must be put 
in place before long-hole drilling or grouting can start. 
In particularly poor rock conditions, the face shall also 
be provided with support. Support with sprayed con-
crete will help to reduce the risk of rockfall.

To increase safety, separate work instructions shall 
be drawn up for long-hole and grout hole drilling.

Ensure that the tunnel floor is properly levelled ahead 
of the face, such that personnel can move without the 
risk of tripping on rubble and uneven ground.

Ensure that the equipment is maintained and is in 
working order, such that rod change can be carried 
out safely, preferably without manual handling.

7.2.2.	 Drilling of probe and control holes
Drilling of probe and control holes involves the drill-
ing of long individual holes to examine the rock con-
ditions ahead of the face and to check the effect of 
grouting. Drilling is done using the tunnelling jumbo.

Usually, two to six 24-metre long holes are drilled 
for every third round. The holes are often placed far 
down in the walls and in the shoulders.

Drilling of probe and control holes is carried out 
sporadically and can exceptionally be done using 
manual rod handling procedures.

7.2.3.	 Grout hole drilling
Grout hole drilling is done using the jumbo to form a 
grout umbrella around the whole or parts of the rock 
cavern. In comparison to probe drilling, grout hole 

drilling involves significantly more drilling. A grout 
umbrella along the whole tunnel profile can contain 
over 1000 drill metres.

7.2.4.	 Core drilling 
Core drilling is done to extract samples (core samples) 
from the rock ahead of the face. The drilling is done 
using a core drilling rig and is normally carried out by 
personnel who do not participate in extraction of the 
rock. The drill holes may be several hundred metres 
long, and for each core sample that is taken out, the 
whole drill string must be mounted and dismantled. 
For this reason, a well-organised rigging area must 
be established with good access paths around the 
drilling rig such that handling of the drill rods and 
drill cores can be done without any risk of tripping. 
Core drilling is often done by one to two persons, and 
at faces or in niches where there is no other activity. 
Before the start of this operation, it would be natural, 
in a risk analysis, to consider the following:

•	 need for rock support of crown, walls and face
•	 design of rigging area to ensure good access 

paths between drilling rig, drill bit magazine and 
core boxes

•	 appropriate ventilation and lighting
•	 communication/warning routines to responsible 

foreman and those running other activities

7.2.5.	 Grouting

Requirements
Equipment designed for correct grouting pressure 
must be used. This includes pumps, hoses, couplings 
and packers.

Special risk factors
Pre-excavation grouting using high-pressure equip-
ment is a normal sealing method during tunnel 
construction. It is not uncommon to use pressures as 
high as 80 bar, and in some cases 100 bar. This high 
pressure involves a significant risk, both directly and 
indirectly. There have been many serious incidents 
associated with grout spill, including a large number 
of eye injuries. The high pressure can represent dan-
ger to life if it causes compression of air. Air pockets 
can be trapped in a hole and if the packer blocking 
the hole fails, the packer will shoot out of the hole.

The major risk factors in grouting are related to 
grouting at high pressure:

•	 Rockfalls of varying sizes:
	 - �If grout flows into a fracture plane that is paral-

lel to the established rock cavern, the pressure 
could open new fractures and result decreased 
rock stability. At worst, such fractures could 
result in rockfall.
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•	 Packers and rods are pressed out of holes:
	 - The packer may be placed in poor rock.
	 - �The hole may be “lubricated” by grouting 

material before the packer is placed.
	 - The packer may be of the wrong diameter.
	 - The packer may have too low a pressure rating.
	 - �The packer can be inadequately tightened due 

to poor threads.
	 - �The packer can be inadequately tightened 

due to inadequate make-up torque.
	 - �The packer and outer pipe do not fit each other.
•	 Grout spill:
	 - Spill from worn couplings, hoses or taps.
	 - �Spill from couplings under pressure during 

connection.
	 - Spill from taps.
	 - Spill from mixer vessels.

Measures
•	 Use products of the correct pressure rating.
•	 Secure the rods such that they cannot be forced 

out of the hole.
•	 Use packers of the right dimension.
•	 Establish routines to avoid misunderstandings, 

ensure that the grouting line is not under pres-
sure before it is connected (bend the hose to 
check that it is not under pressure).

•	 Replace worn components.
•	 Use sealed safety goggles and suitable gloves.
•	 Have eyewash readily available and prioritise 

washing the eye well and continuously in the 
event of grout splatter.

•	 Always have easy access to HSE product data 
sheets for grouting materials.

•	 Communication between the person driving 
the grouting rig and the person connecting the 
hoses can be ensured by using communication 
equipment.

•	 To increase safety, separate work instructions 
should be drawn up for grouting and a SJA 
should be carried out before the start of grout-
ing work.

See also:
NFF Handbook No. 01: Berginjeksjon (“Rock 
Grouting”), revised 2002 

NFF Handbook No. 06: Praktisk berginjeksjon for 
underjordsanlegg (“Practical rock grouting for 
underground works”), 2010

NFF Technical Report No. 08: Sikkerhet ved bergin-
jeksjon (“Safety during rock grouting”), 2008

Illustration 3:  Grouting (Photo: Veidekke Entreprenør)
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Table 11: Blasthole drilling

7.3.	 Work at the face
Work at the face includes drilling and blasting rounds, 
loading blasted rock material, scaling and installation 
of rock support. The area is often defined as extend-
ing from the tunnel face back towards the ventilation 
ducting, or about 50 metres from the face.

In Norway it is a requirement that the employees 
working at the face with charging and blasting, 
need to be certified as rock blasters. This is quite 
an extensive education, and it is DSB that issues 
this certificate. In addition, the rock blaster needs 
to work in a company where at least one fulltime 
employee is certified as a rock blasting manager. 
This certification is also issued by DSB. This exten-
sive requirement for competence is one of the most 
important measures in order to keep a safe working 
place regarding this part of tunnelling.

For all tunnel excavation, it is essential to have con-
trol over the personnel who are in the tunnel (access 
control). This is important both in the case of fire or 
accident but also for preventing undesirable events. 
Furthermore, there must be satisfactory radio com-
munication between workplaces in the tunnel and 
the crew at the surface.

Self-rescue masks shall also be available in all vehi-
cles and machines used in the tunnel. The tunnelling 
jumbo shall have a minimum of three such masks. 
There shall also be fire extinguishers in all vehicles 
and machines, and close to all objects that present 
a fire hazard in the tunnel (cable reel, transformer, 
pump container etc). The establishment of a fire 
water outlet on water lines in niches and breakdown 
bays should also be considered.

7.3.1.	 Blasthole drilling
Prior to the start of drilling, the face shall be checked 
visually and any undetonated explosives removed. 
The removal of old explosives shall be done by flush-
ing out with water. If there is any doubt, the rock 
blasting foreman shall be called in for assessment. 
Drilling in old holes must never take place. The blast-
ing round plan shall be followed precisely.

Work at the face represents a major safety risk and 
requires:

•	 assessment of risk factors
•	 assessment of safety measures
•	 good routines
•	 continuous monitoring and good 

communication

Typical features Challenges Important to remember

•	 Drilling shall be carried out as 
indicated in the blasting plan

•	 The work shall be led by 
personnel with relevant 
experience and competence

•	 Rockfalls of varying sizes •	 Inspection, mechanised scal-
ing, manual scaling, bolting, 
sprayed concrete

•	 Fallout of fresh sprayed 
concrete

•	 Check that the concrete has 
sufficient strength

•	 Crush hazard •	 Avoid presence in danger 
area and blind zones

•	 Fire •	 Self-rescue masks for 
everyone

•	 Fire extinguishers in all vehi-
cles, machines and by all 
objects that present a fire 
hazard in the tunnel

•	 Good cleaning and 
maintenance

•	 Drilling on explosives •	 Never drill in old holes; 
flush the face and check for 
remaining explosives
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The employer must ensure that:
• only personnel who have been given the neces-

sary training are used
• the work is led by personnel with relevant com-

petence and experience

It is a regulatory requirement that “the employer 
shall ensure that nobody is in the danger zone dur-
ing drilling with jumbos for production in drifts and 
tunnels, and the operator shall be adequately pro-
tected against flying rock fragments.”

Based on the above, it is generally prohibited for 
anyone to be in front of the boom attachment. 
However, it is permissible to define the danger 
zone in the horizontal and the vertical plane. This 
is understood to mean that the upper part of the 
face can be outside the danger zone. An example 
of this is given the figure below, where the danger 
zone is defined as the area below the red line.  For 
someone to be allowed in the area above the danger 
zone, there must be a work permit based on a risk 
assessment.

The risk assessment and the work permit must be 
prepared by competent trained workers who are 
involved in the project. The client must also give 
permission.

The work that is allowed to be done whilst drilling 
takes place is scaling after the bolt holes have been 
drilled and the bolts installed.

Since there may be misfires in the floor, it is impera-
tive that drilling in the “footwall” be completed 
before anyone moves in front of the boom.

A template for a work permit can be seen in appendix 3.

Defining the danger zone in the blasting plan 
The main object is that booms shall not come into 
the vicinity of the man-basket during work at height.

Bolt drilling and drilling of face/contour/other con-
tours shall be carried out before a basket is put into 
operation, ie, personnel are not allowed to move in 
front of the boom before this drilling work has been 
done, unless all boom movements are stopped.

Today, technology exists that can be installed on some 
jumbos which, when baskets on a tunnel rig are acti-
vated by an operator, causes a drilling boom height 
limit to be set in the blasting round plan (see the sug-
gested height limit below). In the event that booms 
are moved above a defined safety height, the operator 
must indicate acknowledgment of this on a screen.

The red horizontal line marks a division of the dan-
ger zone for drilling when the man-baskets are in 
operation above this line.

For each new round/blasthole array, it shall be 
assessed and documented (for example by acknowl-
edgement in a foreman’s report) that conditions at 
the face are safe as regards risk factors. 

Figure 2: Division of danger zone
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Illustration 4: Blasthole and rock bolt drilling (Photo: Skanska Norway)

Continuous assessment of geological conditions, 
good scaling of the crown, walls and face as well 
as a manual inspection before the start of drilling 
are very important in order to reduce the risk of 
rockfalls.

For inter-shift and intra-shift communication, it 
is recommended that a communication system 
mounted in all helmets be used – with specially fit-
ted earphones/microphones.

7.3.2.	 Charging
Charging of rounds in the tunnel shall follow a pre-
pared charging plan.

It is preferable to use an emulsion-based explosive 
(slurry) delivered in bulk, non-electric or electronic 
detonators (NONEL) and primers with about 15-25 
gram cartridged explosive  (pentrite/dynamite).

Contour and other blastholes with reduced charg-
ing potential are charged with emulsion by spring 
charging with an automatic hose extraction sys-
tem. String charging is obtained by using a retrac-
tion system that pulls the charging hose out at a 
certain rate such that a string of emulsion remains 
with a charge concentration that is adapted to the 
type of charging hole so as to give the desired 
blasting results.

Exceptionally, other types of explosive (pipe 
charges, dynamite) and electronic detonators 
are used. Electronic detonators may have some 
advantages as regards precision, fragmentation 
of rock in a blasting round, and pollution in water. 
The shock tubes of non-electric detonators are 
a source of environmental pollution (plastic that 
floats and remains on beaches when dumped in 
the sea).
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Typical features Challenges Important to remember

•	 Today, it is preferred 
to use emulsion-based 
explosive, non-electric 
detonators (NONEL) 
and primers with 
15-25 gram cartridged 
explosive

•	 Do not start charging from the 
floor before bolting and scaling 
have been completed

•	 Detonators shall not be put in the 
priming cartridge/ primer before 
it is to be run into the borehole

•	 Rockfalls from tunnel crown and 
face

•	 Work at several levels in the ver-
tical plane

•	 Thorough scaling and rock 
support

•	 Avoid working below the person 
charging the top round

•	 Charging may not 
be carried out whilst 
blasthole drilling is in 
progress

•	 Charging may not be 
started before blast-
hole drilling has been 
completed

•	 Spill from charging hose/
borehole

•	 Incorrect handling of explosive 
and equipment

•	 Use eye protection
•	 Everyone who charges shall 

either have the Rock Blasting 
Certificate, be registered with 
DSB as undergoing training or 
registered as apprentice

•	 Unattended round •	 There must always be a guard 
on a round that is not blasted 
immediately after completed 
charging

Table 12: Charging

Illustration 5: Charging (Photo: Veidekke Entreprenør)
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7.3.3.	 Warning prior to blasting
If there are several outlets, faces or connecting tun-
nels to the area that is to be blasted, these areas 
shall be checked and personnel warned. If there are 
works in progress in the vicinity of the face (distance 
to face < 200 metres), a warning shall be given prior 
to blasting.

7.3.4.	 Blasting
Black powder fuse and percussion cap are used 
where safe. The fuse shall be laid double, and it shall 
be at least one metre long (two metres laid double). 
Otherwise, a round is fired using an ignition device. 
The advantage of an ignition device is that it allows 
control of the blasting time.

When blasting is carried out, there shall always be 
two persons present. Vehicles used to evacuate the 
tunnel shall be parked facing the exit before the 
work operations commence. It shall be checked that 
the vehicle is in order and that it is not stuck. When 
a black powder fuse is used to initiate the blast, 
the engine shall be running and one of the persons 
present shall be at the wheel ready to drive out of 
the tunnel.

Check that all explosives have detonated and that 
there are no misfires, especially in connection with 
finishing works such as mechanised scaling and 
muck loading and drilling a new/next round.

7.3.5.	� Handling of partially detonated rounds 
(misfires)

The rock blaster shall check all detonated rounds. If 
a round is partially detonated, or if it is suspected 
that there is still explosive in the rock, the following 
actions shall be taken:

•	 the area must immediately be closed off and 
secured

•	 the rock blasting foreman must be advised of 
the situation

•	 the work instructions that have been drawn up 
must be followed and a SJA prepared by the fol-
lowing participants:  blaster, shift manager and 
site manager

7.3.6.	� Storage, temporary placement, transport 
and handling of explosives

Requirements
The Norwegian Directorate for Civil Protection (DSB) 
sets special requirements for storage and handling 
of explosives. This is governed by the Regulations 
on the handling of explosive substances, section 
7, which relates to storage, and section 11, which 
relates to handling and temporary storage. The 
working environment requirements with respect to 

fire and explosion hazard in connection with rock 
works can be seen in particular from the require-
ments in the Regulations on the performance of 
work, sections 27-18, 27-20 and 27-22.

Special risk factors
•	 unintentional detonation
•	 fire
•	 theft

Measures
•	 For transport of explosives and detonators on 

public roads, vehicles must be ADR-approved 
when more than 50 kg of explosive is to be 
transported. The driver of the vehicle must 
have an ADR certificate. ADR does not apply to 
closed site areas. The vehicle shall nevertheless 
be suitable for transport of explosives, and there 
must always be a fire extinguisher, minimum 2 
kg, in the vehicle during transport. Mixed loads 
are not allowed on either public roads or closed 
construction sites.

•	 A list must be kept of the explosives that at any 
time are in approved storage sites (type and 
amount of explosive and detonator). This means 
that the explosives must be monitored, both at 
the location where they are permanently stored 
and at the location to which they are transported 
for use. Temporary placement at the user location 
has a time-limited duration of 12 hours maximum. 
This does not need any special approval, but the 
explosives must either be under constant super-
vision or properly locked up.

•	 Limit temporary placement of explosives and 
detonators on the blast site. As a general rule, 
explosives shall not be transported to the blast 
site before it is ready to be charged.

•	 Always store/place explosives and detonators 
separately.

•	 Separate safety plans and risk assessments must 
be established for handling of misfires. There 
are special requirements as to how this shall be 
done in the Regulations for the civilian handling 
of explosives.

•	 Establish good and safe routines for proper han-
dling of explosives.

•	 Implement measures to prevent fire.
•	 Training of personnel who transport explosive 

goods on public roads (ADR-certificate).
•	 Everyone who handles explosive goods shall 

have special in-house training provided by the 
company with which they are employed.

7.3.7.	 Loading
Loading at the face, in a niche behind the face or 
from an intermediate store is carried out using dif-
ferent types of machines (wheeled loader, tracked 
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loader, scooper loader, front acting shovel or load-
and-carry machine). The rock can be loaded onto 
the vehicle or carried to an intermediate store 
behind the face or out to a tip. There may also be 
work arrangements where two loaders are used that 
load and carry to an intermediate store in the tun-
nel. To achieve an optimum/lowest possible loading 
time, the size of the loaders is adapted to the tunnel 
cross-section.

If the rock quality is considered too poor for loading 
to continue, the site management shall be notified 
immediately, and measures implemented.

Requirements
•	 The loader must be equipped with a fire extin-

guisher, self-rescue mask and communications 
equipment.

•	 Safety approved roof on the operator’s cab 
(ROPS/FOPS).

•	 The operator must have a licence to operate 
loaders.

•	 The loader must be equipped with either an 
audio-visual system, a sound or a light signal. 
Thorough cleaning is important. The use of light 
signals is recommended in tunnels.

Special risk factors
•	 Rockfall from crown and face.
•	 Unwanted movement in the danger and blind 

zones of machines.
•	 Collision with other vehicles.
•	 Fire on the machine.
•	 Handling of blocks.
•	 Unauthorised persons at the face.

Measures
A good rule is to minimise movement in tun-
nels when loading takes place. If there is to be an 
inspection of the tunnel work face when loading is 
in progress, it must be ensured that visual contact 
is established with the operator of the loader and 
drivers in transport vehicles. All activity must be 

stopped before anyone moves into the danger zone 
of the machines.

It may be a challenge for the loader operator if 
there are many large blocks in the muck pile. This 
requires extra handling, which entails a risk when 
moving/“splitting” blocks or loading on dumpers or 
trucks. It may be advisable to change the blasting 
plan if this is a reoccurring problem.

7.3.8.	 Transport of excavated material 
Transport of rock from the face is done using 
dumpers, tippers, trucks, load-and-carry machines, 
wheeled loaders or conveyor belts on which the rock 
is moved either to a site for intermediate storage, a 
depot or directly to a tip.

Requirements
All operators of machines in a tunnel must have the 
relevant licence and training.

Special risk factors
There will always be a risk during loading and trans-
port in tunnels. During loading at the face, there may 
be a danger of rockfall from the walls, crown or face. 
All machine operators must be aware of this.

Conflict between man and machine is one of the 
biggest risks during work in tunnels. It is therefore 
important that care is always taken when driving. All 
personnel in a tunnel, including machine operators, 
must be aware that rock may fall from the transport 
unit and cause damage to machines and equipment 
and, at worst, injury to personnel. The operator of a 
loader and the driver of a transport unit must ensure 
that the risk of rockfall from the box is minimal.

Sometimes visibility will be poor in the tunnel due to 
dust and exhaust gases during loading. If, in addition, 
lighting is poor, the personnel involved in loading will 
need to show extra vigilance. Should fire break out in 
a vehicle in the tunnel during the loading process, it is 
imperative to try to extinguish the fire immediately. If 
the fire is not extinguished, an alarm shall be given over 
the radio communication system and the tunnel must be 
evacuated, either to the surface or to a rescue container.

There are special challenges in connection with long, 
steep tunnels that have a gradient of up to 20 % 
(1:5) in regard to engine and brake capacity of the 
machines and equipment.

Other risk factors are:
•	 running into/over personnel
•	 rockfall from truck/dumper
•	 collisions
•	 no or poor visibilityIllustration 6:  Loading (Photo: Pon Equipment)



Norwegian Tunnelling Society	 Publication no. 27

 41

•	 high speed - must be adapted to visibility and 
driving conditions

•	 driving off the road on the way to the tip 
because of slippery road surface

•	 poor road surface
•	 driving too far out on the edge of the ditch
•	 fire in the machine
•	 rocks that become stuck between tyres of dual 

wheels
•	 overturning of dumper / truck at the tip
•	 steep tunnels – gradient of up to 20 % (1:5) 

Measures
There shall be no pedestrians in the tunnel whilst 
loading and transport take place. If, in exceptional 
circumstances, this is necessary, special arrange-
ments must be made. Operators must not move 
outside their vehicle at the face during loading. 
There shall be a special focus on keeping windows 
and lights clean at all times to improve visibility in 
the tunnel when driving.

To increase safety during transport, a risk assess-
ment must be made before it commences, and this 
assessment shall be updated before each change in 
the transport plan. Such changes may be, for exam-
ple, a new tip, relocation of an intermediate store 
or the arrival of winter. Routines for maintenance of 
the road surface in the tunnel and the roads outside 
(gritting) are very important and shall be a part of 
the risk analysis. Maintenance of the road shall be 
carried out by the enterprise responsible for the 
transport of rock. It is this company that is most 
dependent on a good road surface.

The transport equipment must have approved lights, 
reversing alarm and fire extinguisher, and planned, 
correct maintenance must be carried out. Cleaning 
of lights and brakes is an essential part of daily 
maintenance.

For long tunnels, ventilation/airing may be a chal-
lenge. Vehicles can in such cases be equipped with 
fresh air masks.

Planning of long and steep tunnels should be 
avoided, as it entails greater HSE risks. Steep tunnels 
have led to many accidents on various power plants. 
Maximum gradient should be around 14 % (1:7). If 
steep tunnels are built, special requirements must be 
made with regard to brake systems on machines and 
equipment – and specific training on the equipment 
must be provided.

7.3.9.	 Tip site
Tip sites shall be illuminated when it is dark, but in 
such a way that operators are not blinded. The tip 

area shall be kept level, and when it is slippery it 
shall be cleared and gritted. A permanent tip site 
and other areas where use of vehicles may entail 
a particular hazard shall have barriers to prevent 
vehicles running off the road. When using tippers, 
loads shall be tipped into the tip, and then spread 
outwards. If a tip is higher than 3-4 metres, a tipper 
should always be used.

Special risk factors
Special risk factors in connection with tipping arise 
when both delivery and removal of material take 
place simultaneously at the tip. One special case is 
when crushing takes place on the tip area. Good rou-
tines and responsibility must be established as well 
as good communication. In addition, everyone must 
have a common understanding of the risk picture.

Risk elements are:
•	 ground failure at the tip or landfill, especially a 

landfill in water
•	 overturning of a dumper/truck at the tip
•	 danger of material “getting stuck in the box”
•	 reversing over the tip 
•	 poor lighting
•	 several activities at the tip (crushing)

Measures
•	 Everyone must be familiar with the safety rules 

at the tip, and any changed circumstances dur-
ing operation.

•	 Ground surveys are particularly important when 
tipping in water. Be aware of any fracturing or 
settling in the ground.

•	 Good routines for tipping and correct position-
ing of vehicles (avoid jack-knifing truck and 
trailer, do not park askew).

•	 If a tipper is used, the operator of the tipper is 
responsible for giving a stop signal.

•	 Material should be tipped at a safe distance 
from the tip edge, physical barriers should be 
established.

•	 If there is any doubt about the conditions, go 
out of the vehicle to check.

•	 Ensure there is adequate lighting.

7.4.	 Rock support work
Work instructions are required for all rock support 
work.

•	 Continuous checks must be made of the rock 
and the support work already done.

•	 Loose rock that presents a rockfall hazard must 
be removed as quickly as possible or stabilised 
in a safe manner. The method used to remove 
loose rock and secure it in place must be 
assessed continuously.



Norwegian Tunnelling Society	 Publication no. 27

 42

Appropriate methods may be:
•	 mechanised scaling, based on profile and geology
•	 manual scaling (scaling using crowbars and scal-

ing rods)
•	 use of sprayed concrete
•	 bolting

In general, the following applies to support work:
•	 mechanised scaling shall always be followed 

by manual scaling (scaling using crowbar or 
scaling rod)

•	 no unauthorised persons may be in the vicinity 
of the scaling work.

Special conditions that impact on the rock sup-
port work must be passed on to the next shift and 
recorded in writing. Documentation shall be kept at 
the workplace as long as the work is in progress.

7.4.1.	 Mechanised scaling
This is performed using a purpose-designed scaler. 
The machine usually has an impact hammer (about 

Table 13: Mechanised scaling

Table 14: Manual scaling

500 kg) mounted on a pivoting telescopic arm and a 
lifting/tilting cabin on a wheeled or tracked chassis.

In tunnels in competent rock, it is often preferable 
to use a small to moderate high-frequency hydraulic 
hammer adapted to the strength of the rock mass 
instead of a larger low-frequency hammer, so that 
only loose rock is cleared, and new fractures and 
cracks are not caused by excessive hammering on 
clinker rock masses.

7.4.2.	 Manual scaling
Manual scaling is done with a scaling rod or crowbar 
from a certified work platform mounted on a certi-
fied mobile base machine or from a certified man lift.

Manual scaling shall be done by a crew with the nec-
essary experience and insight into the work (at least 
one member of the crew must be very experienced 
in this technique). The number of persons on the 
work platform shall always be assessed on the basis 
of space and need.

Challenges Important to remember

•	 The size of the machine in relation to the tun-
nel cross-section is not adequate

•	 Comes too close to the scaling area thereby 
presenting a rockfall hazard via the scaling 
boom and in the worst case impact damage to 
the operators cabin

•	 Must have a sufficiently large machine

•	 Must avoid boom impact, as this damages the 
scaling hammer

•	 The equipment must be used carefully/  
properly, huge forces are involved

Challenges Important to remember

•	 Poor lighting •	 There must be adequate lighting to be able to carry out the 
work in a safe manner

•	 Crush hazard •	 Agreed and good communication between personnel on the 
work platform and operator of base machine

•	 Uncontrolled rockfall •	 If the geological conditions are such that it is not sufficient/
safe to carry out manual scaling after mechanised scaling, the 
rock must be supported with sprayed concrete

•	 Manual scaling must always be done from a secured area, and 
with the work platform positioned so that rock that is prised 
off falls outside the platform

•	 Unwanted traffic in danger zone •	 No unauthorised personnel must be in the vicinity when the 
scaling work is in progress



Norwegian Tunnelling Society	 Publication no. 27

 43

Illustration 7: Mechanised scaling (Photo: Veidekke Entreprenør)

Illustration 8: Manual scaling (Photo: Skanska Norway)
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7.4.3.	 Bolting
Bolting is done to provide both temporary support 
and permanent support in order to prevent rockfall.

•	 Preliminary bolting at the face (grouted rein-
forced steel bolts, bars etc).

Table 15: Bolting

Challenges Important to remember

•	 Rockfall
•	 Grout spill
•	 Crush hazard
•	 Rotating machine parts
•	 Installation of bolts in the face during blasthole 

drilling

•	 The work operations involved in bolting must be 
included in the risk analysis, and work instruc-
tions must be drawn up for the bolting work

•	 There must be a work permit - see template for 
work permit for simultaneous bolting and drill-
ing, appendix 3

•	 Rock bolts on the face (expansion, polyester, 
combination bolts etc).

•	 Rock bolt behind the face (grouted bolts, com-
bination bolts).

Illustration 9: Bolting (Photo: Skanska Norway)
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Table 16: Sprayed concrete work

Challenges Important to remember

•	 Rockfall from unsupported rock
•	 Blockages
•	 Unwanted traffic in danger zone
•	 Spill from concrete discharge
•	 Spill from concrete jet and aggregate rebound
•	 Collapse of non-hardened concrete
•	 Crush hazard between concrete truck and 

spraying rig

•	 The work operation involving sprayed concrete 
must be included in the risk analysis, and work 
instructions must be drawn up for sprayed 
concrete

•	 The need for a SJA must be assessed prior to 
the start work at each shotcreting location

•	 Health hazard associated with both handling of 
cement and addition of accelerator (corrosive)

•	 Choose accelerator that represents minimum 
risk (non-alkaline)

•	 Choice of spraying rig (type) that causes mini-
mum personal exposure/risk (remote control)

•	 Use breathing apparatus (preferably fresh air 
supply), face mask and skin protection when 
working with or in proximity to shotcreting

•	 Avoid presence of persons in polluted atmos-
phere (during and immediately after spraying) in 
areas where there is a risk of falling material

7.4.4.	 Sprayed concrete
Sprayed concrete is used for both temporary and 
permanent support, and both before and after 
bolting.

An accelerator is added to the concrete in the noz-
zle such that it hardens and adheres quickly to the 

surface, and fibres are also added to take up tension 
and sag.

The rock is flushed with water before concrete is 
sprayed on to give the concrete good adhesion 
to the surface, and the thickness is dimensioned 
according to need.

7.4.5.	 Heavy rock support
Heavy rock support is used to stabilise rock with 
poor stability, little rock cover or which for other 
reasons requires heavier support than bolts and 
sprayed concrete.

Support measures may be:
•	 spiling
•	 pipe umbrellas
•	 sprayed concrete arches or lattice girders
•	 concrete linings (if the tunnel profile is “lost”)

In recent years, the tendency has been towards 
more use of the combination of spiling and sprayed 
concrete arches and less use of full linings. There has 
been good experience with the use of pipe umbrel-
las (inlaid casings as spiling) in projects where the 
whole or parts of the cross-section are characterised 
by weak rock or soil-like masses.

When there is a need for heavy support, the rock con-
ditions are often extremely poor, with a great danger 

of rockfall prior to rock support work. Normal rock 
support in the form of sprayed concrete and bolts 
should be installed if the conditions do allow before 
heavy support work is started. If support with sprayed 
concrete arches can be carried out some way behind 
the face, this will give much safer working conditions. 
Spiling bolts combined with rock straps can then be 
installed as temporary support at the face, prior to 
installation of sprayed concrete arches.

If the conditions require heavy support work at the 
face, special care must be taken. It may be necessary 
to sprayed concrete the face prior to the start of 
installation work starts in order to prevent rock face 
fall-out towards personnel on the floor. In extreme 
cases, full lining must be carried out at the face. If 
collapses develop it may be necessary to close the 
face with concrete.

It is essential to carry out risk analyses in which the 
prevailing geological conditions are considered prior 
to the implementation of these measures. The support 
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work must perhaps be carried out in several stages 
(often with a SJA), but it is an absolute requirement 
that personnel at all times remain in a safe area.

See also:
NFF Handbook No. 05: Tung bergsikring i under-
jordsanlegg (“Heavy rock support in underground 
works”), 2008.

7.5.	 Work behind the face
Different types of work involving a risk of undesir-
able events are carried out behind the face. These 
jobs include the installation of ventilation ducting, 
water pipes and electricity, and the maintenance of 
pump systems, water supply and lighting. The work 
is usually done when there is no transport in the 
tunnel, but may also take place as a parallel activity.

Requirements
The workplace must be provided with adequate 
lighting and air quality. During work at a height, 
a certified and approved work platform and tools 
must be used.

Special risk factors
The major risk elements associated with work behind 
the face are:

•	 crush hazard
•	 “loose” compressor hoses
•	 falling objects
•	 falls from a higher level
•	 unintentional start of fans
•	 work close to ongoing transport
•	 dust and gas

Table 17: Installation and maintenance of ventilation

Typical features Challenges Important to remember

•	 Drilling and installation of 
suspension bolts

•	 Advance of suspension wire
•	 Suspension of ventilation 

ducting
•	 Patching of ventilation 

ducting

•	 Dust and rock particles from 
drilling

•	 Setting up, fastening and cut-
ting wire. Danger of impact 
from tensioned wire

•	 Crush hazard if tunnel fan 
is started during installation 
work

•	 Dust and rock particles can 
loosen from the ducting

•	 Dry drilling must not be done 
in tunnels

•	 Drilling should be done using 
the jumbo

•	 Wire must be secured before 
cutting

•	 Fan control should be locked 
during installation work

•	 Use protective goggles and 
dust mask

Table 18: Routing of process water

Typical features Challenges Important to remember

•	 Drilling and installation of 
suspension bolts

•	 Connection and disconnec-
tion of drill head

•	 Running of water pipe

•	 Dust and rock particles from 
drilling

•	 Work must be carried out 
when loading or scaling is in 
progress

•	 Dry drilling shall not be done 
in tunnels

•	 Drilling should be done using 
the jumbo

•	 The area around the work-
place should be closed off 
and illuminated.

Table 19: Running pump piping

Typical features Challenges Important to remember

•	 Connection and disconnec-
tion of pump hose

•	 Running of pump piping

•	 The work has to be carried 
out when loading or scaling 
is in progress

•	 Pump pipes can be heavy to 
handle

•	 The area around the work-
site should be closed off and 
illuminated
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Table 20: Running power supply to the face

Typical features Challenges Important to remember

•	 Connect cable reel to trans-
port unit

•	 Disconnect reel and move it 
forwards towards the face

•	 Avoid damage to the cable
•	 Ensure that the reel is loose 

and that the cable is not 
pulled with the reel

•	 Use adapted equipment
•	 Disconnect from voltage
•	 Ensure that the reel spins 

freely
•	 The cable is suspended in 

accordance with approved 
electrotechnical standards

•	 Should not be done when 
there is transport in the tun-
nel; must be done when 
there is no need for power at 
the face

Table 21: Running high-voltage cable

Table 22: Relocation of transformer

Typical features Challenges Important to remember

•	 Drilling for suspension bolts
•	 Suspension of ferraline
•	 Suspension and marking of 

cable

•	 Dust and rock splinters from 
drilling

•	 Suspension and cutting of 
wire

•	 Attachment of cable to sus-
pension wire

•	 Drilling is done using tunnel-
ling jumbo

•	 Is placed at a level with the 
centre of the ventilation 
screen

•	 Wire is fixed prior to cutting
•	 Crush hazard during routing 

of cable
•	 Traffic past suspension site 

should be avoided

Typical features Challenges Important to remember

•	 Disconnection of cables
•	 Transport of transformer
•	 Connection to cables that 

have been run into place

•	 High voltage
•	 Careful transport
•	 High-voltage connection

•	 Disconnection of power  
prior to connection -use  
high-voltage electrician

•	 Transformer should be 
equipped with robust trans-
port hook

•	 Use high-voltage electrician
•	 Should be done when there 

is no need for power at the 
face



Norwegian Tunnelling Society	 Publication no. 27

 48

SWECO PLANS AND DESIGNS THE CITIES AND 
COMMUNITIES OF THE FUTURE. WHATEVER 
CHALLENGES OUR CUSTOMERS HAVE, THEY  
CAN COUNT ON US TO SOLVE THEM.
SWECO NORWAY – NEARLY 100 YEARS OF EXPERIENCE WITHIN:
·   Underground Works and Engineering Geology
·   Soil Mechanics and Foundation Engineering
·    Energy
·    Environment and Water Resources
·    Industry/Structures
·   Transportation

SWECO NORWAY AS
Drammensveien 260, Box 80 Skøyen
NO-0212  Oslo, Norway 
Telephone +47 67 12 80 00
SWECO.NO

OREA, extension of 
the existing underground 
sewer treatment plant in 

Strømmen, Norway

SWCO0100_Annonse_100 years of experience A4.indd   1 15.05.2017   14.54



Norwegian Tunnelling Society	 Publication no. 27

 49

SWECO PLANS AND DESIGNS THE CITIES AND 
COMMUNITIES OF THE FUTURE. WHATEVER 
CHALLENGES OUR CUSTOMERS HAVE, THEY  
CAN COUNT ON US TO SOLVE THEM.
SWECO NORWAY – NEARLY 100 YEARS OF EXPERIENCE WITHIN:
·   Underground Works and Engineering Geology
·   Soil Mechanics and Foundation Engineering
·    Energy
·    Environment and Water Resources
·    Industry/Structures
·   Transportation

SWECO NORWAY AS
Drammensveien 260, Box 80 Skøyen
NO-0212  Oslo, Norway 
Telephone +47 67 12 80 00
SWECO.NO

OREA, extension of 
the existing underground 
sewer treatment plant in 

Strømmen, Norway

SWCO0100_Annonse_100 years of experience A4.indd   1 15.05.2017   14.54

8.	Work requiring coordination (during tunnel excavation)

Finishing work in this context includes all activities 
that take place in an underground construction site 
in the period between completion of rock support 
and handover of the site to the owner or client. 
Rather than making a detailed assessment of each 
individual activity, we will examine the risk factors 
the different additional works may entail as a result 
of simultaneity and the consequences for other 
activities.

In many projects, the requirement of progress 
means that many activities further back in the tunnel 
must be carried out before breakthrough of the tun-
nel. This makes it imperative that everyone is fully 
informed of what is happening in the project, and 
that the work sequence and routines are made clear. 
It is important that new information is provided 
when there is a change in arrangements or work 
operations. For all such works, it may be a challenge 
to have adequate ventilation of the workplace. All 
works that take place in parallel with tunnel driving 
result in lower productivity and must as a rule be 
carried out because of time pressure.

Activities that may take place at the same time dur-
ing tunnel excavation include:

•	 trenching and road building
•	 installation work
•	 various concrete works

Trenching is the first activity to be done in order to 
develop the tunnel after it has been excavated. This 
involves placing drainage and cable draw pits, laying 
drainage pipes and ducts for electricity. The road 
structure has sometimes also been completed in this 
phase of the project. Choice of equipment is crucial 
in regard to the risks, and to how this work affects 
other activities in the tunnel.

Installation works in road and railway tunnels consist 
primarily of installation of bolts, concrete elements, 
PE foam, membranes, vaults, mesh reinforcement 
and technical equipment. There are several types of 
concrete elements that are installed in underground 
works, for example, wall and ceiling elements in road 
and railway tunnels and prefabricated elements in 
caverns, such as columns and flooring in parking 
facilities. In recent years, technical rooms have been 
built in transport tunnels on the basis of prefabri-

cated solutions. Installation is often carried out in 
parallel with other activities and with passing traffic. 
These works require special machines and equip-
ment, which must be certified and whose drivers 
must have machine-specific training.

Illustration 10: Element machine (Photo: Skanska Norway)

During tunnelling, concrete works are often carried 
out in parallel with the tunnel excavation. These may 
be works related to tunnel portals, concreting of OPI 
ducts (routing for electric cables etc), work on tech-
nical buildings and pumping stations. When time is 
short, concrete barriers (New Jersey) and shoulders 
may be slip formed. This activity will as a rule take 
place after breakthrough of the tunnel.

In the case of twin tube tunnels, it is possible to 
carry out works in one tube whilst transport takes 
place in the other. This requires some of the cross 
connections between the tubes to be blasted to a 
size which would allow construction machines to 
be driven through. The biggest challenge with this 
method is to establish a good ventilation system. 
This can be solved with a well-designed ventila-
tion system, which includes tight walls and doors 
between the tunnel tubes.

The owner or client and designer have a special 
responsibility to identify the risk that is added to 
the project when a great deal of simultaneity is 
planned. Specific risk-reducing measures must be 
considered and described. The client must in addi-
tion have strong focus on coordination between 
participants.
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Table 23: General works between tunnel work face and tunnel entrance

Typical features Challenges Important to remember

• Works involving completion 
of/internal work in the tunnel

• Unwanted traffic in the dan-
ger zone

• Passing vehicles, danger of 
collisions

• Polluted air
• Noise and light conditions

• Planning of additional work 
to allow sufficient time with-
out conflict with other works

• Risk assessment of all activi-
ties with all participants

• Barriers of concrete blocks 
between activities

• Correct dimensioning of 
ventilation

• Extra lighting where activities 
take place

• High-visibility clothing (cl.3)
• Good hearing protection 

(personal)

Typical features Challenges Important to remember

• Establishing pits or basins/
laying of pipes

• Site access road
• Rock falling off vehicles
• Crush hazard
• Reversing/running into 

people
• Collision between vehicles
• Undetonated explosives

• Systematic checking of loads 
on vehicles

• Acoustic reversing signal and 
camera on all vehicles

• Marker signs
• Check of blasted surfaces 

before drilling/picking

Typical features Challenges Important to remember

• Installation of concrete 
elements

• Installation of PE foam or 
membrane 

• Fireproofing of PE foam 
• Membrane with sprayed 

concrete

• Crush hazard
• Falling objects
• Collision between vehicles
• Fire in plastic materials
• Intermediate storage of plas-

tic materials in tunnels and 
rock caverns

• Special problems with dust 
during sprayed concrete 
work

• Special signposting/closing 
off of work area

• Special risk assessment – 
heavy lifts/vacuum.

• Visibility marking lights.
• Reduce speed when passing.
• Use of fire close to plastic 

materials must be prohibited.
• Minimise exposure of  plastic 

materials, under- ground 
(unsprayed/stored)

• Use dust masks, tunnelling 
jumbo with enclosed cab

Table 24: Trenching/road building in tunnels

Table 25: Installation work
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Typical features Challenges Important to remember

• Portals
• Technical buildings
• SOS telephone 

booths
• Slip forming (NJ)

• Lack of approved scaffolding, rail-
ings, barriers, warnings etc

• Falling objects
• Many activities in the tunnel

• Protect scaffolding and slip forms 
from collision

• Reduced speed
• Minimise work in the tunnel – 

consider prefabricated solutions

Table 26: Concrete work

At NGI we research and develop solutions for both industry and society, ensuring that we live, build and 
travel on safe ground – be that above or below the surface of the earth. We are experts in geotechnics, rock 
mechanics & engineering, rock mass classification, underground support design and hydrogeology. 

We participate in construction of tunnels and rock caverns for traffic, hydropower development and other 
infrastructure, and our expertise is in demand in several parts of the world – from Bhutan to Bodø. 

Expert solutions 
for underground structures

NGI.NO

Building and construction Offshore energy Natural hazards Environmental engineering

#onsafeground
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United. Inspired.

Discover what Epiroc can do for you.
Epiroc was formed to be a stronger partner for you in mining, 

infrastructureand natural resources. By building on proven 

Atlas Copco expertise, you can count on us to deliver the 

performance you need today and the technology to lead 

tomorrow.

epiroc.com
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9. Rehabilitation of existing tunnels and rock caverns

Rehabilitation of existing transport tunnels normally 
consists of some of the following activities:

• removal of existing tunnel installations
• removal of waterproofing
• removal of existing rock support
• removal of any remaining old explosive material

After this, new caverns are established, and new 
and/or supplementary rock support is installed, as 
is new water and frost protection. This is followed 
by the assembly and installation of new ventilation, 
electrical equipment and communication equip-
ment. The existing fill and drainage system are then 
removed from the tunnel floor, a larger drainage 
ditch is blasted, and a new road surface and drain-
age system are established, together with conduits 
for electric and communication cables. Work on 
electrical installations often starts before rock works 
and the installation of water and frost protection 
have been completed.

During rehabilitation work in existing underground 
facilities, the risk picture may be far more compli-
cated than when corresponding work is performed 
in new constructions. The reason for this is that in 
addition to the rock and production engineering 
conditions, there are also operational considerations 
to be taken. Examples here include road tunnels with 
short windows of available work time, old waterways 
in power plants or sewage tunnels. Rehabilitation 
work where there is a short distance to installations 
in operation or to high water pressure etc is another 
example. 

During rehabilitation work in road tunnels conflicts 
arise between traffic flow and a safe working envi-
ronment for the tunnel workers. In general, it is the 
workers’ safety that must be given priority. Good 
planning and early warning of closure will allow 
rehabilitation work to be carried out as efficiently 
and safely as possible.

Traffic flow should be defined in the specification 
and there should be clear requirements as regards 
performance of the work. It is important to be 
aware that rehabilitation work can be carried out 
with much more efficiency and safety by stopping 
all traffic throughout the work period. Experience 
has shown that in tunnels where traffic flow is main-
tained, the production capacity will be 30 to 50 % 

of the capacity that can be achieved in tunnels that 
are closed.

Requirements
The developer or client shall risk assess the work 
that is to be done with a view to safety and working 
environment.

The employer shall risk assess safety and working 
environment prior to start-up and monitor the HSE 
situation during the performance of the work.

Special risk factors
• Ahead of rehabilitation works, steps shall be 

taken to map occurrences of, for example, radon, 
asbestos and quartz in the bedrock.

• During the rehabilitation of existing road tun-
nels, it has been discovered that rock drilling, 
installation of water and frost protection, asphalt 
milling, and asphalting are jobs that generate 
a particularly high exposure to dust and gas. 
A connection has been established between 
quartz dust and lung damage and between 
exposure to radon/asbestos and lung cancer.

• During work in road tunnels, highly stressful sit-
uations arise when traffic is to pass at frequent 
intervals in convoys.

• The rigging and dismantling of equipment with 
transport in and out of the tunnel each day.

• Damage to important installations can occur 
as a result of, e.g., ablasting work, and thereby 
worsen the work situation. Importance should 
be given to protecting installations, and plans 
should be drawn up for maintaining traffic flow 
without safety installations.

• Emergency vehicles do not respect roadworks 
warnings or escort vehicles and can cause dan-
gerous situations. Notification of the need for 
emergency responses through roadworks warn-
ing areas should be given to the workplace via 
road traffic information centres.

Measures
• Operations shall be planned so as to avoid 

simultaneous performance of works that have 
a particularly heavy impact on the working 
environment.

• Dust-producing works should be avoided, or dust-
damping measures implemented. Dry drilling must 
be avoided. However, in the winter a cold draught 
can result in ice formation when wet drilling.
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•	 Ventilation of the tunnel must be ensured 
throughout the work period. Gas readings for 
control of CO, NO and NO2 should be carried out 
and documented continuously.

•	 Where it is possible to divert traffic, the work 
should be carried out in the daytime without 
any traffic flow.

•	 If work is to be done in tunnels carrying traffic, 
it is important that the traffic is made to flow at 
low speeds with a guide vehicle. 

•	 Robust safety barriers shall be erected between 
traffic and the work area in the tunnel.

Risk Possible physical barriers Possible organisational barriers

Traffic in convoys 
(frequent convoys 
have a particularly 
stressful effect)

•	 Avoid convoy driving where possible
•	 Possible diversions should be 

considered
•	 Diversions must be used where 

possible; in the case of subsea 
tunnels, the use of ferries should 
be considered

•	 More consideration should be given 
to full closure for longer periods

•	 It must be possible to close tunnel 
for longish periods

•	 Define convoys to fixed times, and 
at long intervals; important that 
the convoy avoids “elastic band 
effect”

•	 Convoys at fixed times are better 
than continuous convoys

•	 Provide information about closed 
roads at night well in advance of 
the start of the work - the traffic 
will then be able to adapt

Injury to a third 
party

•	 Traffic must not be admitted to 
the work area before it has been 
declared safe

•	 Sufficient time must be allowed 
for proper protection in connec-
tion with blasting work

•	 The client must take responsibility 
here - means such as using fines 
to make traffic wait can have an 
adverse effect on the safety of the 
workers

Lack of information 
to road users

•	 Light panels should be used that 
provide information on the move-
ment of traffic

•	 Requirements in this regard are 
established in contracts

Transport in and 
out of heavy special 
equipment for each 
work session

•	 Arrangements should be made to 
allow storage of equipment in the 
tunnels

•	 A contract should clearly define 
the equipment that is allowed to 
be used

The roadworks 
warning plan does 
not safeguard the 
safety of the workers 
adequately

•	 Workers’ safety comes before 
requirements for traffic flow

•	 Safety assessment conducted by 
the client must not only consider 
input from the sign authorities

•	 Sign authorities, client and con-
tractor should have dialogue in 
order to find good solutions for 
guaranteeing the safety of the 
employees

•	 Roadworks warnings should not 
be subject to tender

Emergency vehicles 
through the road-
works warning area

•	 Communication system between 
traffic watch and the work crew

•	 Information about emergency 
responses should be given via the 
road traffic information centre

Table 27: Special risk factors and proposed measures to deal with them
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10.	 Relevant Norwegian laws and regulations

LOV-2005-06-17-62	� Lov om arbeidsmiljø, arbeidstid og stillingsvern mv. (arbeidsmiljøloven – AML) - Act 
relating to working environment, working hours and employment protection etc 
(Working Environment Act)

FOR-2011-12-06-1356	� Forskrift om utforming og innretning av arbeidsplasser og arbeidslokaler 
(Arbeidsplassforskriften) - Regulations on the design and layout of workplaces and 
premises for work (Workplace Regulations)

FOR-2009-08-03-1028	� Forskrift om sikkerhet, helse og arbeidsmiljø på bygge- og anleggsplasser 
(Byggherreforskriften) - Regulations on health, safety and working environment on 
building or construction sites (Construction Client Regulations)

FOR-2011-12-06-1355	� Forskrift om organisering, ledelse og medvirkning - Regulations on organisation, 
management and employee participation

FOR-2011-12-06-1357	� Forskrift om utførelse av arbeid, bruk av arbeidsutstyr og tilhørende tekniske krav 
(Forskrift om utførelse av arbeid) - Regulations on the performance of work, use of 
work equipment and technical associated requirements (Regulations on the perfor-
mance of work)

FOR-2017-06-15-844	� Forskrift om sivil handling av eksplosjonsfarlig stoff (Eksplosivforskriften) - 
Regulations on the civilian handling of explosive substances (Explosives Regulations)

FOR-2006-04-28-458	� Forskrift om sikkerhet ved arbeid i og drift av elektriske anlegg - Regulations on 
safety in work on and operation of electrical installations

FOR-2013-06-19-739	� Forskrift om elektroforetak og kvalifikasjonskrav for arbeid knyttet til elektriske 
anlegg og elektrisk utstyr - Regulations for electrical enterprises and qualification 
requirements for work related to electrical installations and equipment

FOR-1996-12-06-1127	� Forskrift om systematisk helse-, miljø- og sikkerhetsarbeid i virksomheter 
(Internkontrollforskriften) - Regulations on systematic health, safety and environ-
mental work in enterprises (Internal Control Regulations) 
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12.	 Appendices

Handbooks published by NFF
No. 1: �	 Fjellinjeksjon. Praktisk veiledning i valg av tettestrategi og injeksjonsopplegg.	 (NOK  200)
No. 2: 	 Engineering Geology and Rock Engineering.  NBG					    (NOK  500)  
No. 3: 	 Arbeidsmiljø under jord.								        (NOK  200)
No. 4: 	 Håndbok for skytebas.								        (NOK  200)
No. 5: 	 Tung  bergsikring i underjordsanlegg						      (NOK  200)
No. 6: 	 Praktisk  berginjeksjon for underjordsanlegg					     (NOK  200)
No. 7: 	 Håndbok for bestiller av bergsprengningsarbeid					     (NOK  200)
No. 8: 	 Håndbok for utfører av bergsprengningsarbeid					     (NOK  200)
No. 9: 	 Håndbok for arbeidsmiljø under jord						      (NOK  200)
No. 10: 	 Håndbok for sikkerhet ved arbeid i tunneler og bergrom 				    (NOK  200)

Technical reports published by NFF (NOK 100 each)
No. 01: 	 Redningskammer for underjordsdrift
No. 02: 	 Diesel under jord. Sluttrapport fra forprosjektet.
No. 02E:	 Diesel Underground – a project report.
No. 03: 	 Sikker sprengning i dagen.
No. 04: 	 Plastmaterialer i tunneler og bergrom – sikker håndtering i anleggsfasen.
No. 05: 	 Informasjon, takk!  Råd og tips om kommunikasjon i en anleggshverdag.
No. 06: 	 Sikker boring gjennom ylte.
No. 07: 	 Diesel under jord
No. 08: 	 Sikkerhet ved berginjeksjon
No. 09: 	 Behandling og utslipp av driftsvann fra tunnelanlegg
No. 10: 	 Rescue chamber for underground work. Translation of Technical Report 1    
No. 11: 	 Nøyaktig boring
No. 12: 	 Konturkvalitet i sprengte tunneler
No. 13: 	 Ventilasjon ved tunneldrift
No. 14: 	 Gruvedrift under jord
No. 15: 	 Støy fra bygge- og anleggsvirksomhet
No. 16: 	 Anbefalte retningslinjer for utarbeidelse av miljøbudsjett og miljøregnskap for tunneller
No. 17: 	 Kort innføring i bruk av TBM

Publications from the Norwegian Tunnelling Technology
No. 1 	 Hard Rock Tunnelling
No. 2: 	 Tunnelling Technology
No. 3: 	 Hydropower Tunnelling
No. 4: 	 Road Tunnelling
No. 5: 	 Tunnelling Today
No. 6: 	 Geology of Norway (a map)
No. 7: 	� Tunnelling Reviewed in the International Press
No. 8: 	 Subsea Tunnelling
No. 9: 	 Underground Storage
No. 10: 	 Urban Tunnelling
No. 11: 	 Hard Rock TBM Tunnelling
No. 12: 	 Water Control Tunnelling
No. 13: 	 Health and Safety in Norwegian Tunnelling
No. 14: 	 Norwegian Tunnelling
No. 15: 	 Sustainable Underground Concepts

No. 16: 	� Underground Constr. for the Norwegian Oil 
and Gas Industry

No. 17: 	� Underground Openings - Operations, 
Maintenance and Repair

No. 18:	 Subsea Tunnels
No. 19:	 Rock Support in Norwegian Tunnelling
No. 20:	 Rock Mass Grouting
No. 21:	 Contracts in Norwegian Tunnelling
No. 22: 	Norwegian Hydropower Tunnelling II
No. 23: 	Norwegian Tunnelling Technology
No. 24: 	�Health, Safety and Environment in 

Norwegian Tunnelling
No. 25: 	Norwegian Rock Caverns
No. 26: 	Principles of Norwegian Tunnelling
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Norconsult is a multidisciplinary engineering and design consultancy,

providing services to clients in public and private sectors worldwide. 

The company has designed constructions and facilities in rock for 

more than 80 years. 

Our special advisors can off er a complete range of engineering services 

from concept/feasibility studies through detailed design and construction, 

including planning and follow up of ground investigations and site super-

vision during construction. 

Among our special fi elds of expertise within rock construction are:

• Hydropower development

• Subsea tunnelling and lake taps

• Oil and gas underground storages

• Groundwater control and grouting technology

• Rock cuts and slope engineering

• Blasting techniques, vibration monitoring

• TBM excavation

• Rock stability assessments and reinforcement techniques

• Analytical and numerical analyses

Going Underground?
We know HOW and WHY

WWW.NORCONSULT.COM
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We hope that you will take part in the focus group 
interview organised by the Norwegian Tunnelling 
Society’s (NFF) Development Committee, in con-
nection with their work on a new handbook entitled 
Safety in tunnel and cavern construction work.

Who are we?
We are the NFF working group behind the produc-
tion of the handbook and represent the Norwegian 
Labour Inspection Authority, Hæhre Entreprenør, 
the Norwegian National Rail Administration, the 
Norwegian Union of General Workers, Skanska 
Norway, the Norwegian Public Roads Administration/
Directorate of Public Road and Veidekke Entreprenør. 
Two representatives from the working group will 
conduct the interview

What do we want?
We believe that to prepare a handbook on safety in 
tunnel and cavern construction work it is essential 
to find out what those of you who work in tun-
nels every day think about safety and the risks you 
encounter. Therefore, to gain a better understanding 
of what this handbook should contain as regards 
recommended practice in tunnel and cavern con-
struction work, we wish to learn more about your 
daily working life and how you see all the challenges 
that arise during tunnelling work. 

We want to listen to what you have to say so as to 
be able to form as accurate a picture as possible 
of the real working day in tunnels and ensure the 
handbook contains appropriate guidelines and rec-
ommended practice with the correct focus.

What is a focus group interview?
To gain necessary insight we need to speak to you, 
the people who actually perform this work. We 
therefore wish to interview some of you in what is 
called a focus group interview. This is an interview 
form in which we gather six to ten tunnel workers 
(in this case a shift team) in one group and discuss 
different topics that we and you believe to be of 
importance in tunnelling work: how you perceive the 
risk associated with the different work operations 
and the surroundings, and the challenges that you 
yourselves experience.

Where will the interview take place?
The focus group interview will be held at the end of 
a shift and after a meal (eg, the afternoon shift will 
be interviewed after dinner). The interview will last 
at most 60 minutes and will be held close to your 
workplace.

Can I be anonymous?
As this is an interview in a group together with others 
in your shift team, it will not be possible to conceal 
your identity during the interview. However, the infor-
mation you give in the course of the interview will be 
anonymised during our work on the handbook and will 
not be traceable back to you. It is up to you whether 
you wish to use your name during the interview or not.
The interview will be audiotaped, and then played 
back and transcribed so that we can carefully review 
what you said. The recordings will be deleted as 
soon as transcription has been completed.

Participation is voluntary
Participation in the focus group interview is of 
course voluntary. If you do not wish to participate, 
it will not have any consequences for you or you 
relationship with your employer. 

Should you find anything unclear or would like fur-
ther information, please do not hesitate to contact us.

Marie Halvorsen
Facilitator, focus group interview
Tel. 932 10 005

Declaration of consent
I wish to take part in the focus group interview for 
the NFF Development Committee’s handbook on 
safety in tunnel and cavern construction work.
I am aware of what the interview involves, and what 
it is to be used for.
I am familiar with my rights as a volunteer.

PARTICIPANT’S NAME: ……………………………………………….

PARTICIPANT’ 
SIGNATURE: ………………………………………………………………...

NFF, Publication no 27
Appendix 1.

Information letter and consent form  
for group interview participants
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Interview guide 
Focus group interview: Perceived risk  
in underground construction work

Topics (highlighted/underlined) for discussion during the interview:

1.	 Perceived risk when working in a tunnel (general)
	 a) �What do you perceive as the greatest risk or risks when working in a tunnel?
	 b) What undesirable events are most commonly reported?
	 c) �What is the effect of cross-section and incline versus decline?  

(the geometry)

2.	 Work ahead of the face (long-hole drilling and grouting)
	 a) �What do you perceive as the greatest risk in connection with long hole drilling and 

grouting?

3.	 �Work at the face (scaling, shotcrete, drilling, charging and blasting, simultaneous 
drilling and bolting, loading)

	 a) �What do you perceive as the greatest risk in connection with work at the face?
	 b) �How do you feel about different operations being carried out simultaneously?

4.	� Work behind the face (behind-face work/service work, installation work simultaneous 
with tunnel driving)

	 a) �What do you perceive as the greatest risk in connection with work behind the face, 
such as, eg, suspension of ventilation ducting, water and pump pipes? 
•  Simultaneity? 

5.	 Transport (muck transport, tip work (overturns), road maintenance)
	 a) �How do you feel that the transport of excavated rock, or muck, affects your safety?
	 b) How do you think the drivers see the situation?

6.	 Concluding question
	 a) �What in your view should be the major focus of this handbook on safety in tunnel 

and cavern construction work?
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Template/Example Work Permit
Risk assessment, work permit and instructions for simultaneous 
work in front of the boom attachment on a drilling jumbo

Risk assessment, work permit and instructions for simultaneous work in front of the boom 
attachment on a drilling jumbo

The Norwegian Regulations concerning the performance of work (703), section 27-16, stipu-
lates the following with regard to drilling with drilling jumbos: “The employer shall ensure that 
nobody occupies the danger zone during drilling with rock drilling rigs for mine and tunnel excava-
tion, and that operators are adequately protected against flying rock fragments.” 

The comment to section 27-16 explains that: “What constitutes the danger zone should be deter-
mined specifically by identifying risks, conducting a risk assessment and having regard to instruc-
tions from the rig manufacturer.” 
Based on the above, no one as a general rule is allowed to be in front of the boom attachment on 
the drilling jumbo. Moreover, simultaneous drilling and charging is not permitted.

The division of the danger zone can be defined in the horizontal plane and the vertical plane on 
the basis of a risk assessment. This means that the upper part of the face could be defined as 
outside the danger zone as indicated in the figure

Figure – Division of the danger zone in the horizontal plane

The red horizontal line marks the division of the danger zone for drilling in a horizontal plane. 
Simultaneous drilling and rock support work in the form of bolting and scaling, from man-baskets 
above the defined danger zone in the horizontal plane, may be allowed through a work permit 
and instructions.
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Risk identification/assessment: What can go wrong, and what can we do about it?

Possible hazards/ risk –  
control questions

No Yes If yes, how should the  
hazards/risks be 
controlled?

Responsible

Is the tunnel cross-section (height) a risk for 
the performance of the work?

Is there a need for measures/protection against 
rockfall from the crown and face? 

Is there a need for measures in connection with 
shotcrete applied (NB! Must have adequate 
strength)?

Is there a risk of encountering high water 
pressure?

Is there a risk that rockfall/rockslide can be 
triggered as a result of drilling in adjacent rock?

Is there a risk of drilling into old explosive 
material, fragment spray produced by possible 
detonation of explosives that lie hidden in the 
face after a previous blasting round?

Is there a risk associated with rotating drill bits 
and moving booms (proximity to them)?

Is there a risk of splinters from the drill string 
and rock loosening and hitting personnel?

Are there noise problems, vibrations, risk of 
hearing damage and accidents as a result of 
high noise level from boring machines in opera-
tion? (Consider hearing protection, time spent 
in work area)

Are there special chemical exposure hazards 
(dust, oil fog)

Is there experience from previous reports of 
undesirable events at the face? (Findings and 
measures)

33 �I confirm that this risk assessment has been carried out with the support of personnel who have a funda-
mental knowledge of rock engineering, skills in rock support work, and an adequate knowledge of HSE.

33 I confirm that bolt drilling and face/contour/other contour drilling has been completed.
33 I confirm that the floor has been checked for misfires and that the “footwall” has been drilled.
33 �In my view, the measures described are satisfactory to provide safety when support work is to be carried 

out in front of the boom attachment on the drilling jumbo at the same time as drilling.
33 �I also confirm that I have gone through this work permit/set of instructions with everyone who will be 

involved in the work operation.
33 �I confirm that I have gone through “Requirements that must always be met in order to control possible 

risk and prevent/reduce the crush hazard between moving booms and rock” with everyone involved in 
the work operation.
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This work permit is given for the following period of time:

Date:			   Name: 
							       Representative for employer (signature)

Signature:

Signed document will be filed for the project in accordance with the project’s filing key.

Rock drill operator:

Worker(s) in basket:

Other workers:

Possible representative for client

Requirements that must always be met in order to control possible risk and prevent/reduce the crush 
hazard between moving booms or between boom and rock:

33 �Double hearing protection, frequent replacement of protection (at least every third month). Noise 
measurements must be carried out, and a reduction in time spent at drill rig/face considered.

33 �An employee who carries out work in front of the boom attachments on the drilling jumbo should do 
this work from an approved man-basket with railings.

33 The man-basket on the jumbo must have an emergency stop that is in working order.
33 The operator should be protected against flying rock fragments.
33 �There must at all times be a minimum distance between the man-basket in which the operator is posi-
tioned and the booms on the jumbo.

33 No one must be under the basket or the drilling activity
33 �Drilling must be carried out manually (not automatically) whilst simultaneous work is carried out in 
front of the boom attachments.

33 �Drilling should be monitored with regular mapping of the conditions, assessment of risk, implementa-
tion of measures and routines to maintain or increase safety.

33 �All non-conformances that are identified at the face must be registered in the enterprise’s non-
conformance system so that they can be used as indicators of “hazards”, and at the same time ensure 
that necessary measures are implemented.

33 �Everyone involved in this work operation must have full focus and through their signature undertake 
to perform the measures that are described in this work permit.
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Safe Job Analysis (SJA) - tips and advice 
What is a SJA?

A SJA is a systematic review and assessment of hazards ahead of an activity during which 
hazardous situations may arise.

Risk should as, a general principle, be mitigated through analyses and choices made in early 
project phases, but changes to plans and unforeseen circumstances can necessitate reassess-
ment of safety and implementation of measures “there and then”. 

When should a SJA be conducted?
It is particularly important to conduct a SJA in the following situations:

•	 The work results in non-conformance with specifications in procedures and plans.
•	 The work operation is new and unfamiliar to those who are to perform it.
•	 People who do not know each other are to work together.
•	 Equipment of which the workers have no experience is to be used.
•	 The conditions have changed, eg, weather conditions, time available, changed sequence 

of tasks, difficult coordination with other activities.
•	 Accidents/undesirable events have occurred previously in connection with similar activities.

Often it will be the workers themselves - those who are in the thick of it - who will discover 
the need for a SJA. 

Some advice

•	 Involve the workers 
Those who are to carry out the work have a unique insight into how to find practical 
solutions. Therefore, the workers are a key resource for the performance of a JSA. At the 
same time, involvement will increase awareness of the hazards and create ownership of 
the measures implemented.

•	 �Be open to all input 
All involved parties should be given the opportunity to comment and make suggestions 
if they think that major factors have not been given sufficient attention. No question or 
suggestion is too stupid.
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SJA - Safe Job Analysis
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Norwegian Tunnelling Society NFF 
International Support Group

The Norwegian Tunnelling Society NFF has some 1200 members, among those approximately 70 corporate 
members covering private sector, governmental agencies, research and education. Their representatives are 
active in the various permanent committees. One of these - The International Committee responsible for this 
publication - is specially supported by the core group presented below:

ANDERSENS MEK. VERKSTED A.S
P.O. Box 194, N - 4401 FLEKKEFJORD
TEL. +47.38 32 04 20
FAX. +47.38 32 33 30

Supplier of tunnelling equipment and machinery
to the international market. Shotcrete robots and
computerised drill rigs.
www.amv-as.no
company@amv-as.no

BASF AS – Admixture Systems
GRANERUD INDUSTRIOMRÅDE, 
P.O.Box 13, N - 2120 SAGS TUA
TEL. +47.62 97 00 20
FAX. +47.62 97 18 85

Supplier of chemical products and equipment for 
rock support and water control in tunnelling.
arne.gravli@basf.com
www.ugc.basf.com

COWI AS
Grensevn. 88, N-0605 Oslo
TEL.:+47.02694

Multidiscipline Consulting services
firmapost@cowi.no
www.cowi.no

GHELLA S.P.A NUF
Sluttstykket 2, N-1291 OSLO

INJEKSJON & TUNNEL-SUPPORT AS
Slemmestadvn.30, N-1408 Kråkstad
TEL.:+47.91 30 08 50

Supplier of equipment for grout operations
ivar.andersen@gma.se

LNS AS
N – 8484 Risøyhamn
TEL +47 76 11 57 00
FAX +47 76 11 57 01

General Contractors, Heavy construction.
Underground engineering.
firmapost@lns.no
www.lns.no

MAPEI AS
Vallsetvn.6, N - 2120 SAGSTUA
TEL. +47.62 97 20 00
FAX. +47.62 97 20 99

Supplier of concrete additives for rock support and
water control in tunnelling.
post@mapei.no
www.rescon.no

MULTICONSULT
P.O.Box 265 Skøyen, N – 0213 OSLO
TEL +47.21 58 00 00
Fax +47.21 58 00 01

Complete deliveries of consulting services.
Energy, oil & gas, underground engineering.
multiconsult@multiconsult.no
www.multiconsult.no
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NCC CONSTRUCTION 
P.O. Box 93 Sentrum, N - 0663 OSLO
TEL + 47.22 98 68 00
Fax + 47.22 89 68 01

General Contractors, Heavy construction.
Underground engineering.
firmapost@ncc.no
www.ncc.no

NMC TERMONOVA OY
Torpmalmasvëgen 44, FI-10210 INGÅ

NORCONSULT AS
Vestfjordgt. 4, N - 1338 SANDVIKA 
TEL. + 47.67 57 10 00
FAX. +47.67 54 45 76

Multi-Discipline Consulting and Engineering 
services. Underground facilities, geotechnical and 
rock engineering.
company@norconsult.no
www.norconsult.no

NORMET NORWAY AS
Silovn. 20, NO-2100 Skarnes 
Tel. + 47 476 66 476

Supplier of tunnelling equipment and concrete 
additives

NORWEGIAN GEOTECHNICAL INSTITUTE NGI
P.O. Box 3930 Ullevål Hageby, N - 0806 OSLO
TEL. +47.22 02 30 00
FAX. +47.22 23 04 48

Consulting and engineering services.
Geotechnical, geology, rock engineering.
ngi@ngi.no
www.ngi.no

ORICA NORWAY AS
P.O. Box 614, N - 3412 LIERMARKA
TEL. +47.22 31 70 00
FAX. +47.22 31 78 56

Supplier of explosives and advanced charging 
systems.
firmapost@orica.com 
www.orica.com

PROTAN AS 
P.O. Box 420, N - 3002 DRAMMEN
TEL. +47.32 22 16 00
FAX. +47.32 22 17 00

Intelligent tunnel ventilation, ducts, electronic  
tunnel tagging systems.
protan@protan.no
www.protan.com

SIGICOM AB
Götalandsvëgen 230, SE-125 44 ÄLVSÖ

SINTEF
Rock and Soil Mechanics
N - 7465 TRONDHEIM
TEL. +47.73 59 30 00
Fax. +47.73 59 33 50

Research and consulting services.
info@civil.sintef.no 
www.sintef.no

SKANSKA NORWAY AS
P.O. Box 1175 Sentrum, N - 0107 OSLO
TEL. +47.40 00 64 00
FAX. +47.23 27 17 30

General contractor. 
Tunnelling expertise.
firmapost@skanska.no 
www.skanska.no

STATENS VEGVESEN, VEG DIR.
P.O. Box 8142 Dep, N-0033 OSLO
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SWECO NORWAY AS
P.O. Box 400, N - 1327 LYSAKER
TEL. +47.67 12 80 00
FAX. +47.67 12 58 40

Multidiscipline Consulting and engineering services. 
Hydropower, underground facilities, geotechnical
and rock engineering.
post@sweco.no 
www.sweco.no

VEIDEKKE ENTREPRENØR AS
P.O. Box 504 Skøyen, N - 0214 OSLO
TEL. +47.21 05 50 00
FAX. +47.21 05 50 01

General contractor. Tunnelling expertise.
anlegg@veidekke.no 
www.veidekke.no

VIK ØRSTA  AS
P.O. Box 194, N - 6151 ØRSTA
TEL. +47.70 04 70 00
FAX. +47.70 04 70 04

Supplier of rock support quality steel items e.g. the 
CT-bolt.
post@orstagroup.com
www.ct-bolt.com
www.vikorsta.com

W. GIERTSEN TUNNEL AS
P.O. Box 78 Laksevåg, N - 5847 BERGEN
TEL. +47.55 94 30 30
FAX +47.55 94 31 15

Waterproof lining in rock caverns and tunnels.
Membranes for tunnels, shafts and rock galleries.
tunnel@giertsen.no, hans.larsen@giertsen.no
www.tunnelsealing.com

NORWEGIAN TUNNELLING NETWORK
Lavendelgången 3, SE-459 32 LJUNGSKILE
TEL. + 46 768 528 750

Network of Norwegian Companies for promoting
commercial cooperation involving Norwegian
underground knowledge and technology
internationally.
post@norwegiantunneling.no

NORWEGIAN TUNNELLING SOCIETY
P.O. Box 626  NO – 1303 SANDVIKA
TEL. +47.67 57 11 73

A leading national society with focus on rock engi-
neering with governmental, private sector and indi-
vidual members.
nff@nff.no
www.tunnel.no   www.nff.no 
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Orderform

Please mail or fax this order form to:
NORWEGIAN TUNNELLING SOCIETY - NFF
P.O.Box 2752 Solli, 0204 Oslo
Tel + 47 98 21 05 30
e-mail: nff@nff.no
www.tunnel.no   

Publications in the English language available from Norwegian Tunnelling Society  NFF
Prices in NOK (Postage incl.):

¨	 Publication No. I Norwegian Hard Rock Tunnelling (104 pp)			   100
¨	 Publication No. 2 Norwegian Tunnelling Technology (84 pp)			   100
¨	 Publication No. 3 Norwegian Hydropower Tunnelling (I19 pp)			   100
¨	 Publication No. 4 Norwegian Road Tunnelling (172 pp) – sold out			   50
¨	 Publication No. 5 Norwegian Tunnelling Today (I 35 pp)				    100
¨	 Publication No. 6 Geology of Norway (4 pp. and geol. map)			   100
¨	 Publication No. 7 Norwegian Tunnels & Tunnelling (130 pp) – sold out		  50
¨	 Publication No. 8 Norwegian Subsea Tunnelling (100 pp)				    100
¨	 Publication No. 9 Norwegian Underground Storage (103 pp)			   100
¨	 Publication No. 10 Norwegian Urban Tunnelling (86 pp)				    100
¨	 Publication No. 11 Norwegian TBM Tunnelling (118 pp)				    100
¨	 Publication No. 12 Water Control in Norwegian Tunnelling  (105 pp)		  150
¨	 Publication No. 13 Health and Safety in Norwegian Tunnelling (90 pp)    		  200
¨	 Publication No 14 Norwegian Tunnelling  (105 pp)                                  		  200
¨	 Publication No 15 Sustainable Underground Concepts( 130 pp)			   200
¨	 Publication No 16 Undergr.Constr.for the Norwegian Oil and Gas industry		  200
¨	 Publication No 17 Underground openings-operations, maintenance and repair	 200
¨	 Publication No 18 Norwegian Subsea Tunnelling					     200
¨	 Publication No 19 Rock Support in Norwegian Tunnelling				    200
¨	 Publication No 20 Rock Mass Grouting						      200
¨	 Publication No 21 Contract Practise in Norwegian Tunnelling			   200
¨	 Publication No 22 Norwegian Hydropower Tunnelling II				    200
¨	 Publication No 23 Norwegian Tunnelling II					     200
¨	 Publication No 24 Health, Safety and Environment in Norwegian Tunnelling 	 200
¨	 Publication No 25 Norwegian Rock Caverns 					     200
¨	 Publication No 26 The principles of Norwegian Tunnelling 				   200

Most of the above publications can be downloaded at no cost from internet: www.tunnel.no

To order, please send e-mail to nff@nff.no.

NFF, Publication no 27
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You will find:

– Consultants and experts – Contractors – Equipment and Suppliers

– Applied technology – Project descriptions – Publications

A NFF (Norwegian Tunnelling Society)

initiative to promote modern, cost and time efficient tunnelling

Are you looking for 

tunnelling technology and experience?

Check out:

www.tunnel.no 
The Tunnelling Technology Website


